

SCHEDULE OF ACTION ITEMS FOR THE PPCA

Abbreviation key follows table

Action Item	Priority (High, Moderate, Low, Easily Accomplished)	Time Frame	Responsible Parties, Stakeholders	Funding Source
Resolve remaining landowner issues with VAST trail and Libby's Look access	Moderate	2016-18	CC, VAST, VLT	None
Preston Pond trail and bridge maintenance, repair	Moderate, including current bridge repair, with exception of Libby's Look trail, see below	2017, ongoing, survey bridges annually, repair as needed	CC, easement holders, VLT	CC annual budget, conservation fund, Boy Scouts, other volunteers
Stabilize/relocate Libby's Look trail	High	2016-18	CC w/ assistance of VLT, VYCC, SB approval	Trail Grants, conservation fund, volunteers
VAST trail maintenance including stabilizing muddy/wet sections and repairing culverts	High	Annual, ongoing as needed	VAST, CC	VAST Richmond Ruff Riders , CC
Develop, map, maintain, reroute and/or decommission logging access trails, with an eye toward accessing stand 5 for first treatment 2017-2018	Low with exception of accessing stand 5 or erosion control	2016-2020, ongoing	CC w/ assistance of County Forester, VLT, CCRPC (GIS), UVM, in consultation with SB and PC	Grants, conservation fund, CC budget
Parking area and kiosk maintenance, repair, improvements	Low/Moderate	Annual, ongoing mowing, edging trimming, minor repairs as needed. 5 year	CC in consultation with/SB; PC and VLT input for substantial	Grants, conservation fund, town funds

		cycle beginning January 2018 to reassess/ address significant repairs	changes	
Dam maintenance, repair (beaver baffle)	Low	Check annually; maintenance as needed	CC in consultation w/VLT	Annual CC budget
“Leave it be” items, such as leaving standing snags, brush and leaf litter etc.	Easily Accomplished	Ongoing	All stakeholders	None
Treatment/harvesting stands 1, 3, 4 and 5 as per Forest Management Plan	Moderate	Annual, ongoing, see schedule from Forest Management Plan below	Logger w/ assistance of County Forester In consultation with the VLT, CC, SB, PC	Some treatments may pay for themselves; others, grants, CC budget, town funds
Monitor EPZ habitat, natural communities, rare/invasive plants, vernal pools, seeps. Map substantial changes, and address/ manage as needed.	Moderate	Periodic, ongoing	CC w/ assistance of VLT	Grant(s), conservation fund, research/educational partners, volunteers
Monitor bird, reptile, amphibian, insect, mammal and aquatic species as above	Low	Periodic, ongoing	CC w/ assistance of VLT	VLT, ANR, Keeping Track, other research/educational partners, volunteers
Update Management Plan for re-adoption	High	2027	CC w/ assistance from County Forester, VLT, final review by SB	Special allocation

Abbreviation key for above schedule

PPCA	Preston Pond Conservation Area
VAST	Vermont Association of Snow Travelers
CC	Conservation Commission
VLT	Vermont Land Trust
VYCC	Vermont Youth Conservation Corps
CCRPC	Chittenden County Regional Planning Commission
GIS	Geographic Information System
UVM	University of Vermont
SB	Select Board
PC	Planning Commission
EPZ	Ecological Protection Zone
ANR	Agency of Natural Resources